

7 SEP 1976

MEMORANDUM FOR: Chief, Special Projects Staff, ODP

FROM : Clifford D. May, Jr.
Director of Data Processing

SUBJECT : TADS Development Management Plan

STATINTL I have approved the 1 September 1976 TADS Development Management Plan even though I still have some questions regarding how the management structure will operate. Section B states that [REDACTED] is responsible for technical and management aspects of the procurement and GPH hardware, software and services. But paragraph C assigns major project activities to other components of SPS. Neither the text nor the organizational charts explain the relationship (control) between [REDACTED] and these other components. I can only conclude that the Chief, SPS is the TADS Project Manager rather than [REDACTED]. I do not have any concern with such an arrangement as long as it is clearly understood by all parties. For example, someone has to clearly understand that it is his responsibility to ensure that site preparation, test plans, etc., are accomplished on schedule. If [REDACTED] is that person then it should be so stated in the Management Plan.

STATINTL

STATINTL

STATINTL

[REDACTED]

Clifford D. May, Jr.

Distribution:
Orig & 1 - Addressee
2 - O/D/ODP

O/D/ODP/DMay/mlc/7September1976